

Feature prioritization

Phase 1 – Core Foundations

Feature: Recipe Management

- **Depends on:** Ingredient Catalog
- **Notes:** This is the foundation of the entire system — without recipes, there can be no quotations or cost calculations.
- **Goal:** Build the CRUD for recipes, including categories, photos, and version history.

Feature: Ingredient Catalog

- **Depends on:** None (though useful for costing)
- **Notes:** Essential for accurate pricing and conversions. It will serve as the central database for all ingredients, with their densities and suppliers.
- **Goal:** Create and manage the ingredient database with real-time or manual price updates.

Phase 2 – Intelligent Operations

Feature: Smart Unit Conversion

- **Depends on:** Recipe Management + Ingredient Catalog
- **Notes:** Enables automatic metric ↔ imperial conversions and dynamic recipe scaling.
- **Goal:** Ensure users can scale portions and get ingredient conversions with precision.

Feature: Cost Calculation

- **Depends on:** Recipe Management + Ingredient Catalog
- **Notes:** Calculates total and per-portion costs, profit margins, and suggested selling prices.
- **Goal:** Provide accurate costing and profitability analysis for each recipe.

Phase 3 – Client Interaction & Services

Feature: Quotations & Budgets

- **Depends on:** Recipe Management + Cost Calculation

- **Notes:** Generates client quotations with automatic tax and discount calculations, and PDF export.
- **Goal:** Allow users to create and manage professional quotations easily.

Feature: User Panel

- **Depends on:** Recipe Management + Quotations & Budgets
- **Notes:** Let users log in, review their quotation history, explore available services, or contact the chef.
- **Goal:** Offer a personalized experience and history tracking for clients.

Phase 4 – Organization & Follow-Up

Feature: Calendar

- **Depends on:** Quotations & Budgets
- **Notes:** Links events, deliveries, and deadlines to quotations; adds visual reminders.
- **Goal:** Improve scheduling and operational planning with event tracking and notifications.